



EUROPEAN CENTRAL BANK

EUROSYSTEM

# Pan-European Reachability Status Update

TIPS-CG

4 October 2021



**ECB**

DG-MIP/MIS User Testing and Migration / MID

# Status of TIPS Testing Deliverables



- TIPS Certification Test cases – Published
- TIPS Onboarding Guide – Published
- TIPS User Testing Terms of Reference – Published
- TIPS Ancillary System Migration Strategy – Published
- TIPS AS Detailed Migration Document – MTRSG / TSWG WP closed
- TIPS Migration Contingency Procedures – ready for governances

# AS Migration Update



- The ECB has agreed the migration strategy with all Wave 1 ACHs
- Both Migration Options will be used during the wave 1 go-live
- The DMD is now mature having been reviewed by the MTRSG, TSWG and the ACHs. Bilateral calls have been held with all Wave 1 ACHs.
- The Migration Playbooks for the cut over from TARGET2 to TIPS have been drafted after discussion with the ACHs and the DMD is begin enhanced
- Wave1 ACHs have already begun to test the migration process
- The ECB hosted a dedicated migration session for ACHs on 8 September
- Release 4.0 user testing began on 13 September

# Composition of the ACH Migration waves

<u>ACH</u>	<u>Central Bank</u>	<u>CERT</u>	<u>PROD</u>	<u>Instructing Party</u>	<u>TIPS Participant</u>	<u>WAVE</u>	<u>Migration option</u>
Bank of Latvia (EKS)	LVCB	Yes	Yes	No	Yes	1	Option 1
Bank of Lithuania (CENTRO link)	LICB	Yes	Yes	No	Yes	1	Option 1
Bankart	SLCB	Yes	Yes	Yes	No	3	Option 1
BI-COMP/NEXI	ITCB	Yes	No	No	No	3	2nd Option
CEC	BECB	Yes	No	Yes	No	1	Option 1
DIAS	GRCB	Yes	No	Yes	No	1	2nd Option
EBA Clearing	ECB	Yes	Yes	Yes	No	1	Option 1
EquensWorldline	NLCB	Yes	Yes	Yes	No	3	Option 1
Iberpay	ESCB	Yes	Yes	Yes	No	1	Option 1
KIR	PLCB	Yes	No	Yes	No	N/A	N/A
SIBS	PTCB	Yes	Yes	Yes	No	3	Option 1
STET	FRCB	Yes	No	Yes	No	1	Option 1

# Milestone status

Milestones with due date in the past		
Milestone Description	Due Date	Status
Start of Eurosystem Acceptance Test (EAT)	02/08/2021	Done
Publish of final version of UHB BILL	04/08/2021	Done
Deploy 4.0 software in TIPS EAC Environment	06/08/2021	Done
Deployment of CRDM changes to UTEST	03/09/2021	Done
Deployment process to CERT	06/09/21 - 10/09/2021	Done
Start of User Testing of TIPS 4.0 functionalities	13/09/2021	
Upcoming Milestones		
Milestone Description	Due Date	
Publish Migration day Playbook v1.0	29/10/2021	
Distribution of the user test report (STSR for Production)	03/11/2021	
Manual of Operational Procedures and Infoguide	19/11/2021	