



EUROPEAN CENTRAL BANK

EUROSYSTEM

Welcome and project update

19/01/2022

Dimitri Pattyn
Deputy Director General



Achievements since last Focus Session

2021

- ✓ **30 November** - Training for user testing completed
- ✓ **30 November** - Network connectivity tests completed
- ✓ **1 December** - User testing activities started

Remaining milestones to go-live

2022

NCOP1 (01/05):
Network connectivity
tests on production
started



May
2022

NCOP2 (31/07):
Network connectivity
tests on production
completed



July
2022

MIG1 (22/08):
Pre-migration
activities started



August
2022

OPA (30/09): Operational
procedure adaptations completed

CLA (30/09): Contractual and legal
adaptations completed

UTA2 (30/09): User testing
activities completed



Sept
2022

MIG2 (31/10):
Pre-migration
activities
completed



Oct
2022

**21 Nov 2022
Launch**



The [Timeline](#) and
[updated description](#)
[of the milestones](#)
are published on the
ECB website.

Event programme

09:50

Registration and login

10:00

Practical information

10:00

Welcome and project update

10:10

Functional aspects

10:30

How ready is the market?

11:00

Testing the new T2 system

11:40

Connecting to the Eurosystem Single Market Infrastructure Gateway

12:00

State of play: Eurosystem Collateral Management System

12:20

Topics for the next focus session

12:25

Closing remarks

Live stream



Find the link to the **live stream** in the chat!



For any question you may have, send **an e-mail to** MIP.events@ecb.europa.eu