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SSP RELEASE V15.0: DEFINITION OF TESTING 

1. Introduction 

With reference to the Eurosystem communication on the “SSP Release 15.0 main milestones”   
published on the ECB/TARGET2 Website early May 2021, the present document specifies the 
testing requirements as well as the testing procedures applicable for the release 15.0 that will 
go in production on the 22 November 2021.  

2. Content release 

Although the TARGET2 release 15.0 does not contain any change request or bug fix requiring 
re-certification from the participants and no change in the 2021 SWIFT standards that affects 
the SSP either, some testing requirements for TARGET2 Users are nevertheless defined.  

3. Requirements applicable to the testing activities for release 15.0, 
scheduled from 13 September until 19 November 2021 

The Eurosystem defined the following test requirements for TARGET2 users as part of the 
testing period related to the new release: 

 Connectivity test: testing defined in the Connectivity testing document is recommended to 
be performed by the TARGET2 Users, for ICM access to PAPSS and ECONS I. They might 
adapt their infrastructure according to the compatibility matrix valid for release 15.0. 

 Interoperability tests: Regression testing is recommended, based on the SSP use. The 
release contains one bug fix related to an A2A message (GetAccount_RM). TARGET 
participants making use of this message must re-certify its use (annex 2). This phase is 
planned to take place from the 13 September till 8 October 2021. 

 Business day tests: No business day testing involving all Central Banks and communities 
is scheduled. Central Banks may decide to organise local Business day testing within their 
communities, planned to occur from 27 September till 22 October 2021. 

 Free testing: users will have the possibility to run free tests in uncontrolled mode from the 
13 September till 19 November 2021. 

https://www.ecb.europa.eu/paym/target/target2/profuse/nov_2021/shared/pdf/Main_milestones_of_the_SSP_Release_15.0.pdf
https://www.ecb.europa.eu/paym/target/target2/profuse/nov_2019/shared/pdf/Annex_1_Description_of_connectivity_test_cases.pdf
https://www.ecb.europa.eu/paym/target/target2/profuse/nov_2021/shared/pdf/SSP_Rel.15.0_Qualified_configurations_for_Credit_Institutions_and_Ancillary_Systems.pdf


4. Test procedures: reminder 

In general, the structure of the tests, their organisation, the applicable procedures as well as 
the reporting lines will be kept identical to those previously in place for testing. In particular this 
means that:  

 Users are invited to contact their respective Central Bank for any query related to the testing 
period to clarify the test requirements or recommendations relevant to them and to report 
on their test results.  

 Volume limitations exist in term of numbers of FIN or XML messages that users can send 
to the SSP. 

 The test & training system follow either a restricted operating time (i.e. test timing) or an 
extended operating time (i.e. live/live20 timing). Information about the operating times is 
provided together with the testing calendar. 

 Users will run their testing activities in future SWIFTNet FIN mode, as the SSP will be 
connected in future mode as well.  

 Before being delivered to the users’ community, the SSP release 15.0 will be thoroughly 
tested by the Eurosystem from 16 August 2021 to ensure its stability and compliance with 
the release specification. 

For further information on the test procedures, please refer to the “Guide for TARGET2 User 
Testing”. 



 

Annex 1: Test calendar release 15.0 

 
1 Live20 timing on 9 September 
2 Live20 timing on 7 October 
3 Live20 timing on 26 October 

Week number/dates in 2021 

Phase 

33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 

16/8-20/8 23/8-

27/8 

30/8-

03/09 

06/9-

10/09 

13/9-

17/09 

20/9-

24/9 

27/09-

01/10 

04/10-

08/10 

11/10-

15/10 

18/10-

22/10 

25/10-

29/10 

01/11-

05/11 

08/11-

12/11 

15/11-

19/11 

22/11 

Acceptance test by CBs 3CB 

testing 

Regression/bug fixing           Go 

live 

User Interoperability testing      Regression/bug fixing       

Business day testing       Organised by local CB     

Billing periods 1-30 Aug To be defined according to the migration of the Billing module of TARGET2 to BILL common component and TIPS 4.0 

Free testing New release under acceptance testing   

Operating time CUST CUST CUST CUST
1 

CUST CUST CUST CUST
2 

CUST CUST CUST3 CUST CUST CUST CUST 

SWIFT FIN mode FU FU FU FU FU FU FU FU FU FU FU FU FU FU N/A 



 

Annex 2: Bugs affecting users to be tested by CBs  

 

Internal 

reference 

Module4 Bug description 

PBI000000215296 ICM, RM 

The amount in <amount> field of the 

ReturnAccount_RMM with balance type code 

“OPNG” (opening balance) does not include the 
TIPS account balance linked (for single 

participant, not in MFI pool) 
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